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BILLY THE KID PHS 1 - PBE04ST103
DISTRICT6

DISTRICT6 3 CITY ENGR-001 98% 3 4/17/2005

BILLY THE KID PHASE I: New roadway construction of Billy the Kid from Zaragosa to Carnes.
Phase | Construction Completed.

2/7/2005  2/7/2005

Original
Budget

1,685,995

Page 1 of 2

Current
Budget

346

FIRE STATION #35 - PBE0O4FI105

DISTRICT6 4
Revised completion date, August 06.

ASA ARCHIT-001 80% 2 12/12/2005 9/30/2006

1,698,036

1,546,696

GENERAL ST IMPROVEMENTS DIST 6 - PBE04ST109

DISTRICT6 3 CITY ENGR-001 3 6/20/2005 6/20/2005 3/16/2006

Flasher on Escobar design complete and turned over to Street Dept for construction.
Construction will begin depending on availability of materials.

226,406

95,350

PAVO REAL REC CTR ROOF - PBE0O4PA106

DISTRICT6 1 CF ASSOCIA-001 99% 3

PAVO REAL CENTER ROOF: Replacement of roof at center. Will be bid with Nations Tobin
Roof project. Project completed.

3/28/2005 5/26/2005

594,606

208,587

RANCHOS DEL SOL PARK - PBE04PA107

1 ARTCHITECT-001 100% 3 6/13/2005 6/13/2005 3/31/2006 8/31/2006

DISTRICT6
Construction closed.

1,339,198

1,142,740

ROSEWAY ST & DNG PHASE | - PBE04ST127

DISTRICT6 3 PARKHILL S-001 2

ROSEWAY: St. & Drainage Improvements on Roseway from Zaragosa to Carnes. Appraisals
received. EPCWID #1 debating their appraised value.

6/5/2006 12/22/2006

4,149,759

3,965,561
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YSLETA HLTH CTR - PBEO4HE102 306,000 289,867
DISTRICT6 5 RON BROWN-001 98% 3 12/7/2005 4/30/2006

Punchlist and a change order still pending.

10,000,000 7,249,146




